HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 08/30/19

DEPARTMENT OF TRANSPORTATION TIME: 08:20:32
COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 08-20-2019 DAYS WORKED 66.0 ESTIMATE 4 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
001 $327,500.0000 $327,500.00 $327,500.00 $327,500.00 $327,500.00
MOBILIZATION L.S. MAJOR 100.00% POSTED

002 $16,000.0000 $16,000.00 $16,000.00 $16,000.00 $16,000.00

MOBILIZATION - SITE QS-S-214 L.S. 100.00% POSTED
003 $2.4000 12,530.00 6,980.00 6,980.00 6,980.00
$30,072.00 $16,752.00 $16,752.00 $16,752.00

STRIPPING INCL. HAUL - SITE QS-S-214 C.Y. 44 .29% UNDER
004 $3,650.0000 $3,650.00 $3,650.00 .00 $0.00

REMOVING MISCELLANEOUS TRAFFIC ITEM L.S. 100.00% UNDER
005 $4.5000 580.00 580.00 .00 .00
$2,610.00 $2,610.00 .00 $0.00

REMOVING HIGH-TENSION CABLE BARRIER SYSTEM L.F. 100.00% UNDER
006 $545.0000 4.00 4.00 1.00 1.00
$2,180.00 $2,180.00 $545.00 $545.00

REMOVING MONUMENT CASE, COVER, AND PIPE EACH 75.00% UNDER
007 $895.0000 45.60 45.60 6.27 6.27
$40,812.00 $40,812.00 $5,611.65 $5,611.65

ASPHALT FOR FOG SEAL TON MAJOR 86.25% UNDER
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4

PROGRESS

38.00
$138,700.00

248,837.00
$534,999.55

36,261.00
$2,393,226.00

$0.00

$0.00

$6,335.52

$0.00

CONTRACT 009390 DAYS PLANNED/REVISED 99.0
WORK DONE 08-20-2019 DAYS WORKED 66.0
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA
MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
008 $3,650.0000 51.80 51.80
$189,070.00 $189,070.00
CRACK SEALING MI.
009 $2.1500 332,740.00 332,740.00
$715,391.00 $715,391.00
PLANING BITUMINOUS PAVEMENT S.Y.
010 $66.0000 47,790.00 47,790.00
$3,154,140.00 $3,154,140.00
HMA CL. 1/2 IN. PG 64H-28 TON
011 $93,210.0000 $93,210.00 $93,210.00
JOB MIX COMPLIANCE PRICE ADJUSTMENT CALC
012 $93,210.0000 $93,210.00 $93,210.00
COMPACTION PRICE ADJUSTMENT CALC
013 $50,249.0000 $50,249.00 $50,249.00
ASPHALT COST PRICE ADJUSTMENT CALC
014 $1.0000- $1.00- $1.00-
ASPHALT BINDER REVISION CALC

DISTRICT 5
ESTIMATE
TOTAL POSTED

38.00
$138,700.00

MAJOR 26.64% UNDER
248,837.00
$534,999.55

MAJOR 25.22% UNDER
36,261.00
$2,393,226.00

MAJOR 24 .13% UNDER
.00

MAJOR 100.00% UNDER
.00

MAJOR 100.00% UNDER
$6,335.52

MAJOR 87.39% UNDER
.00

100.00% UNDER
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 08-20-2019 DAYS WORKED 66.0 ESTIMATE 4 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

015 $125.0000 43.00 43.00 69.00 69.00
$5,375.00 $5,375.00 $8,625.00 $8,625.00

HMA CORE-ROADWAY EACH 60.47% OVER
0le $5.9000 1,500.00 1,500.00 1,210.00 1,210.00
$8,850.00 $8,850.00 $7,139.00 $7,139.00

WATTLE L.F. 19.33% UNDER
017 $6,000.0000 $6,000.00 $6,000.00 .00 $0.00

EROSION/WATER POLLUTION CONTROL EST. 100.00% UNDER
018 $4,590.0000 2.10 2.10 .00 .00
$9,639.00 $9,639.00 .00 $0.00

SEEDING, FERTILIZING, AND MULCHING ACRE 100.00% UNDER
019 $3.9500 1,080.00 1,080.00 1,035.00 1,035.00
$4,266.00 $4,266.00 $4,088.25 $4,088.25

HIGH VISIBILITY FENCE L.F. 4.17% UNDER
020 $32.2500 580.00 580.00 .00 .00
$18,705.00 $18,705.00 .00 $0.00

HIGH-TENSION CABLE BARRIER SYSTEM (4 CABLE) L.F. 100.00% UNDER
021 $9,500.0000 $9,500.00 $9,500.00 .00 $0.00

ADDITIONAL HIGH-TENSION CABLE BARRIER COMPONENTS L.S. 100.00% UNDER
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GROOVED PLASTIC WIDE LANE LINE L.F.

EACH MAJOR

MAJOR

MAJOR

5.00

$62,500.00
100.00% POSTED

754.50

$44,515.50

71.09% OVER

.00
100.00% UNDER

.00

.00
100.00% UNDER

.00

.00
100.00% UNDER

.00

.00
100.00% UNDER

.00

.00
100.00% UNDER

DISTRICT 5

ESTIMATE

4

DATE:
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PAGE:
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08:20:32
4

PROGRESS

5.00

$62,500.00

754 .50

$44,515.50

$0.00

.00
$0.00

.00
$0.00

.00
$0.00

.00
$0.00

CONTRACT 009390 DAYS PLANNED/REVISED 99.0
WORK DONE 08-20-2019 DAYS WORKED 66.0
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA
MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
022 $12,500.0000 5.00 5.00
$62,500.00 $62,500.00
TRANSPORTABLE ATTENUATOR
023 $59.0000 441.00 441.00
$26,019.00 $26,019.00
OPERATION OF TRANSPORTABLE ATTENUATOR HR
024 $10,000.0000 $10,000.00 $10,000.00
REPAIR TRANSPORTABLE ATTENUATOR EST.
025 $30.0000 824.00 824.00
$24,720.00 $24,720.00
FLEXIBLE GUIDE POST EACH
026 $0.2300 209,920.00 209,920.00
$48,281.60 $48,281.60
PAINT LINE L.F.
027 $0.4800 159,830.00 159,830.00
$76,718.40 $76,718.40
GROOVED PLASTIC LINE L.F.
028 $2.8500 7,790.00 7,790.00
$22,201.50 $22,201.50
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0

WORK DONE 08-20-2019 DAYS WORKED 66.0
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED
029 $68.0000 94 .00 94 .00
$6,392.00 $6,392.00
PLASTIC DRAINAGE MARKING EACH
030 $895.0000 14.20 14.20
$12,709.00 $12,709.00
SHOULDER RUMBLE STRIP TYPE 1 MI.
031 $975.0000 16.50 16.50
$16,087.50 $16,087.50
RECESSED PAVEMENT MARKER HUND
032 $0.2000 236,460.00 236,460.00
$47,292.00 $47,292.00
TEMPORARY PAVEMENT MARKING-SHORT DURATION L.F.
033 $3.0000 2,940.00 2,940.00
$8,820.00 $8,820.00
SEQUENTIAL ARROW SIGN HR
034 $6.0000 6,720.00 6,720.00
$40,320.00 $40,320.00
PORTABLE CHANGEABLE MESSAGE SIGN HR
035 $50,000.0000 $50,000.00 $50,000.00
OTHER TEMPORARY TRAFFIC CONTROL L.S.

MAJOR

MAJOR

MAJOR

DATE: 08/30/19
TIME: 08:20:32

PAGE: 5
DISTRICT 5
ESTIMATE 4 PROGRESS
TOTAL POSTED TOTAL PAID
.00 .00
.00 $0.00
100.00% UNDER
.00 .00
.00 $0.00
100.00% UNDER
.00 .00
.00 $0.00
100.00% UNDER
88,589.00 88,589.00
$17,717.80 $17,717.80
62.54% UNDER
2,544.00 2,544 .00
$7,632.00 $7,632.00
13.47% UNDER
4,412.00 4,412.00
$26,472.00 $26,472.00
34.35% UNDER
$27,143.03 $27,143.03

45.71% UNDER
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 08-20-2019 DAYS WORKED 66.0 ESTIMATE 4 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
036 $58.0000 42.00 42.00 .00 .00
$2,436.00 $2,436.00 .00 $0.00
FLAGGERS HR 100.00% UNDER
037 $62.0000 3,786.00 3,786.00 3,050.50 3,050.50
$234,732.00 $234,732.00 $189,131.00 $189,131.00
OTHER TRAFFIC CONTROL LABOR HR MAJOR 19.43% UNDER
038 $57,960.0000 $57,960.00 $57,960.00 $31,464.00 $31,464.00
TRAFFIC CONTROL SUPERVISOR L.S. MAJOR 45.72% UNDER
039 $33.0000 400.00 400.00 320.00 320.00
$13,200.00 $13,200.00 $10,560.00 $10,560.00
CONSTRUCTION SIGNS CLASS A S.F. 20.00% UNDER
040 $15,000.0000 $15,000.00 $15,000.00 .00 $0.00
ROADSIDE CLEANUP EST. 100.00% UNDER
041 $5.0000 $5.00 $5.00 .00 $0.00
REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER
042 $1.0000- $1.00- $1.00- .00 $0.00

MINOR CHANGE CALC 100.00% UNDER
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 08-20-2019 DAYS WORKED 66.0 ESTIMATE 4 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA
MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
043 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
044 $2,500.0000 $2,500.00 $2,500.00 $2,500.00 $2,500.00
SPCC PLAN L.S. 100.00% POSTED
045 $1.0000- $1.00- $1.00- .00 $0.00
CYCLIC DENSITY PRICE ADJUSTMENT CALC 100.00% UNDER
046 $18,776.9300 $0.00 $18,776.93 .00 $0.00
CO 3-STRIPPING OBSTRUCTIONS L.S. 100.00% UNDER
*** CONTRACT TOTALS:
*kkk e o
***% ORIGINAL BID AMOUNT. . $5,558,319.00
* ok k I EEEEEE e e e e e e e e e - - - - - - - -
**%% REVISED AMOUNT. .. ... ... ... $5,563,775.93
*kk I EEEEEE e e e e e e e e e - - - - - - - -
*%% TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED) .......... $3,879,157.30
* kK I EEEEEE e e e e e e e e e - - - - - - - -
*%% PATD TODATE (INC. MOB/MOH) .ttt ittt e et e e e e e e e e e e e e e e e e e e e e e e e e e e e e et e e $3,879,157.30
* ok * e iiiif mmmmmm—m—m—m—m—m———————
*%% PERCENT DONE (LESS MOB/MOH) . . ot ittt ettt e e e et e e e e e e et e e 36.10% UNDER

* % %

REPORT STATUS...:

COMPLETE



